

## ENGINEERING CHANGE NOTICE

Date: 02.02.20		ECN #: 423			
Project No.: N/A		Created By: <del>JS</del>	Checked By: RF		
Project Name: N/A		Approved By: <del>JS</del> (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change: RELEASE D3090 REV-A FOR SHIMS FOR D412-694 SPACEPOOR (NEW PRODUCT)					
Notification/Acceptance	Affected	Authorization			
QA	✓	DISCUSSION WITH JB			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		DS	02.02.20	02.02.21 <del>JS</del>
Update Grey Project Binder	✓		DS	02.02.20	02.02.21 <del>JS</del>
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Notes:					
<ul style="list-style-type: none"> <li>- CREATE IPPS</li> <li>- MKTG HAS AN IMMEDIATE DEMAND FOR SOME OF THESE</li> <li>- WHEN ENTERING P/N INTO MIS, CROSS REFERENCE TO PREMIER PART NO.</li> <li>- JB HAS TALKED TO MARCUS ABOUT PROGRAMMING THIS PART ON THE HAAS.</li> </ul>					